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Program Updates
• Meadow restoration: English Meadow Floodplain Restoration Project CEQA

completed.

• Watershed and Healthy Forests: Fire fuels treatment at Scotts Flat
Reservoir as part of the grant funded work in partnership with the Sierra
Nevada Conservancy is underway. We have a tree die-off at Orchard Springs
Campground and staff are evaluating and developing a removal plan.
Significant tree mortality continues to challenge the 2021 budget.

• Grant administration/contract management: Contracting, invoicing and
reporting ongoing.

• Regional partnerships/Education: There are new programs to support fire
fuels treatment to reduce catastrophic wildfire risk and increase carbon
sequestration through the Climate Forward Program. We will evaluate
potential to participate in this program to support our continued forest
management activities.

• Grazing: Grazing leases updated for District properties. Canyon Creek
Grazing Allotment photo monitoring completed for pre-grazing at Shotgun
Meadow. (see photo)

Environmental Resources Program

Pre-grazing photo-monitoring at Shotgun Meadow (east of Grouse 
Ridge in the Canyon Creek watershed,  June 2021)



Program Highlight: English Meadow Floodplain Enhancement 
and Restoration Project

Environmental Resources Program

• The Mitigated Negative Declaration is completed, 
adopted and filed for a 380-acre  project in the Middle 
Yuba River headwaters. 

• Permit applications are underway and materials
provided to Wildlife Conservation Board staff in
preparation for their meeting. $1.2M grant award from
the Wildlife Conservation Board scheduled for
authorization Aug. 26, 2021

• Plan for implementation to begin summer of 2022, 
project construction 2023/24

• Project update:
• July 19, 2021: Project partners (Leslie Mink, 

Plumas Corp) and District staff collected native 
seeds for revegetation, completed vegetation 
transects and collected final photo-monitoring for 
pre-project 2021 conditions. (see photos)

• Janelle Nolan and Associates are preparing  
permit applications.

Photos:
District staff collecting native seed top row; Middle 
Yuba showing low water conditions July 19, 2021. 



Grants Update
CAL FIRE CFIP Proposal for Magnolia Rd. Property, Bear River
Canyon
• A proposal is being prepared for ~125 acres of additional mastication

and handcrew treatment to reduce fire fuels along the ridge between
the Bear River canyon and Dark Horse/Lake of the Pines, near
Magnolia Rd. This is a cost-share proposal for ~$220,000 CAL FIRE
$75,000 NID. It will be a two year project to reduce fire fuels and
wildfire risk, and to improve forest resilience, and expands an existing
fire fuel break we completed in 2020. (see photos)

SNC Fuels Treatment at Scotts Flat Phase 4
• Project implementation continues: mastication and handcrews to

improve forest health and fire resilience on NID properties between
Cascade Shores and Deer Creek

• Site visit July 20, 2021: CDFW Lake and Streambed Timber Program
staff visited site to evaluate permit requirements to access final 70
acre area for treatment

• Grant from the Sierra Nevada Conservancy for $981,000 at Scotts
Flat Reservoir, and project is in final phase

• Project benefits: a multi-species, multi-aged, properly spaced forest
community with reduced catastrophic wildfire risk

• We will treat total of 300 acres by Jan. 1, 2022

Environmental Resources Program
Pre-treatment 
Magnolia Fuel Break

Post-treatment 
same location



General Watershed and Healthy Forests Program Update
Hazard Tree Removal on District
Property

• Hazard trees continue to emerge as
drought stress, beetles and tree
mortality affect pine trees on District
property

• At Scotts Flat and Rollins Reservoirs,
oak trees are showing significant
signs of disease and rot, which
compromises their integrity and
prompts removal.

• Our multi-year drought (~20 yrs.) and
warming temperatures are
significantly impacting our region’s
forests.

Environmental Resources Program

Orchard Springs Campground pine die-off during June 2021,
Rollins Reservoir



• Management: New orientation for General Manager
• Maintenance Department: New temp orientation for one utility worker
• Placer Maintenance Department: Cyber security
• Engineering Department: New temp orientation for Intern
• Central Files Department: New temp orientation for helping out department
• Electrical Department: ARC flash PPE gear
• Hydroelectric Department: Temp orientation for Bowman House caretaker
• Hydroelectric Department: New temp orientation for Intern
• Recreation Department: New temp orientation for 3 temporary employees

Safety
Site Visits 

• Hydroelectric Department: Bowman Dam inspection, repair spaulding on the dam
• Maintenance Department: Emergency outage at Banner Lava Cap Road bridge deck, two days of 

confined space entry
• Maintenance Department: Installation of a gate, all hand digging, went out to check on heat exhaustion 

and shading for employees.
• Placer Maintenance Department: Installation of a new hydrant off of Dry Creek Road 

Training Classes 



Administrative Safety Activities 

• COVID-19 workplace safety considerations are still being executed at NID. Training classes were revised 
to ensure social distancing guidelines were met; disinfectant still available to all. Weekly restroom checks 
for the Covid policy regarding the restrooms be stocked with supplies for employees. 

• Risk and alliance assessment meeting with water treatment department
• Continue working on District claims 
• Reviewing the Confined Space Permits 2021 
• Target Solutions: tracking all trainings, certifications, tailgate meetings, etc. 
• Meeting: Greg Jones regarding safety activities
• Review trench safety logs from the maintenance dept.

Safety



Pictures

Safety

Lime Kiln Road
New gate installation - Safety check on heat conditions and signage for trucks entering and exiting area 



Pictures

Safety
Dry Creek Road

New hydrant installation 



Website
Stats for June
Visits: 31,625

Communications
Top 10 pages for the past month

main page



Social Media
YouTube
• 342 views 
• 60 subscribers (up 4)
• 53.6 viewing hours

Facebook
• 660 followers (up 12)
• 6467 people reached
• 607 page likes

*stats for June

Communications
Top 5 videos on YouTube



Published stories
June

News Releases = 4
Other Original Stories = 3

Coverage:
• Yubanet

• KNCO

• The Union

• Gold County Media

• Association of California Water 

Agencies

Communications
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Communications

Engage
Email direct communications
Total subscribers:   5,748 (167 new)

June 1 – June 30 Topics:
• Board Meetings
• Urban Water Mgmt Plan
• English Meadows Enhancement
• NID restricts Campfires
• Drought Information

Example Campaign Insights



Engineering Department

Project Highlights
Engineering Project Status Report  
Hydroelectric Project Status Report 



ENGINEERING DEPARTMENT PROJECT STATUS 
AS OF JULY 15, 2021

Priority Project Manager DIV  FATR Description Status Comments 

01  DOUGLAS RODERICK  DIV 2 6593-2 Banner Cascade & Upper Grass Valley Canals - Longterm Canopy Cover & Pond
Studies - Year 8 of 10 year Monitoring Plan

Post 
Construction Studies to be completed Fall 2021 by Stantec Environmental.

01 TONIA TABUCCHI
HERRERA DIV 5 2497

The County is agreeable to relocating the culvert crossing for the RR canal.  
Details of ROW management and District participation in discussion 
internally.  

02 TONIA TABUCCHI 
HERRERA DIV 5 6962 Investigating an alternative route to improve maintenance access, and 

potential to add additional service connections.

03 TONIA TABUCCHI 
HERRERA DIV 4 2324 Survey complete.  Design in process.

04 ADRIAN SCHNEIDER DIV 2 2182 Design at 90%. Approximately 20 Easements are being evaluated for new 
pipe location.

05 ADRIAN SCHNEIDER DIV 3 2323 Preliminary plans completed, being reviewed internally. Construction 
budgeted for next year.

06 DOUGLAS HOBBS DIV 2 6966 Preparing Scoping Report.

07 DIV 4 2534 2021 Budgeted Project.

01 DOUGLAS HOBBS DIV 1 2370 Maintenance has started construction.  Anticipate completion by November 
2021.

02 TONIA TABUCCHI 
HERRERA DIV 2 2366 Design 90%.  Will work with property owner to obtain necessary easement.

03 TONIA TABUCCHI 
HERRERA DIV 1 2318 Design 10%. 

04 DOUGLAS HOBBS DIV 2 1010 Design at 10%.  Property owner to be contacted regarding adding above 
ground structure to existing pipe easement.

Osborne Hill Inlet Pipe Osborne Hill Inlet Pipe 1,720' of 18" pipe Planning

East Ridge PRV Replacement Existing PRV station is badly deteriorated with valves in a vault . Replacement 
station will be above ground.  Additional ROW is required. Design

Berggren Lane PRV Replacement      Replace PRV with 1300 LF of  8" pipe connecting Red Dog Rd. with Jasper Agate 
Court Construction

Live Oak Way Replace old and undersized valves and service lines. Planning

Cedar Ridge PRV Replacement Existing PRV station is badly deteriorated with valves in a vault . Replacement 
station will be above ground.  Additional ROW is required Design

03 - PRV  REPLACEMENT ($480,000) 10151-52908

Banner Cascade Pipeline 

Willaura Acres Replace deteriorated water mains and services. Design

Meadow Brook Pipeline Relocation Service lines are located in backyards and trees have broken the mainline several 
times. Project includes relocation of service lines and abandonment of 4" main. Design

North Day Road Pipeline 
Replacement

Replacement of badly deteriorated A.C. pipeline on North Day Road.  
Approximately 3,780 feet long. Design

Facility

01 - EXTENDED CEQA [$30,000]  10151- 52913

02 - PIPELINE REPLACEMENT ($2,050,000) 10151-52907

Rough & Ready Round-a-bout 
waterline improvements

Nevada county proposed to realign Rough and Ready Hwy,  Ridge Road and 
Adams Ave.  NID affected facilities included treated water line along Rough and 
Ready HWY and Adams Ave ; and Rough and Ready Canal crossing/near Ridge 
Road.  

Planning

Christian Life Way at Highway 49    
Replace approximately 1500 LF of pipeline with 8" pipeline. Existing pipeline is 
undersized; has reached its useful life, is difficult to access, existing ROW is 
inadequate, requires new route for accessibility

Design

Replace existing PRV station at corner of Silver Way and Hwy 174 with an above 
ground PRV station upstream on Hwy 174 DesignSilver Way PRV Replacement

TONIA TABUCCHI 
HERRERA
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ENGINEERING DEPARTMENT PROJECT STATUS 
AS OF JULY 15, 2021

Priority Project Manager DIV  FATR Description Status Comments Facility

01 DOUGLAS HOBBS DIV 4 1098 Replacement of undersized Siphon with 1500 LF of 18" pipe. Maintenance has started construction.  Completion anticipated in November 
2021.

02 DOUGLAS 
RODERICK DIV 1 2419 Repair/Replace segments of So. Yuba Canal Additional field work conducted May 4, 2021. Draft report has been reviewed.  

Bringing to Board at the August 2021 Board Meeting.

03 ADRIAN SCHNEIDER DIV 3 8099-4 Rehabilitate and enlarge canal. Draft design plans completed; easements being reviewed by ROW. 
Construction to begin in 2022.

04 DOUGLAS HOBBS DIV 4 2580 Evaluate alternatives for a spill at siphon #6 and shortening the end of the canal. Planning Evaluating alternatives

05 TONIA TABUCCHI 
HERRERA DIV 5 2373 Repair and upgrade pipeline and gate for capacity Planning 2021 Budgeted Project.

06 TONIA TABUCCHI 
HERRERA DIV 5 2329 Replacement of badly deteriorated pipeline to improve water delivery and 

reliability.    Planning Survey completed.  Reviewing for CEQA needs.

07 DOUGLAS HOBBS DIV 1 2535 Replace 8600' of 24" Techite pipe. Planning 2021 Budgeted Project.

08 ADRIAN SCHNEIDER DIV 2 2570 Design and install a pre-manufactured, 24" Parshall Flume on the China Union
Canal

Pre-
Construction Design completed.  Plans given to Maintenance Dept for construction.

09 DAR CHEN DIV 2 2529 Repairs to Loma Rica Dam - Planning
Alternatives analysis being developed for design with an engineering 
consultant. Once a preferred alternative is selected, the project will move 
into the design phase.

01 TONIA TABUCCHI 
HERRERA DIV 5 2255

Extend a pipeline from the E. George Treatment Plant to Lake Wildwood to 
increase the water supply capacity, reliability, and create redundancy.  Project to 
be completed in phases as funds become available.

Construction 
Phase 5b - Ridge Road waterline replacement in construction by 
Maintenance.  The Slate Creek PRV relocation and replacement is in 
planning stage.  ROW acquired for Phases 1 & 8a.

01 DOUGLAS
RODERICK DIV 3 6746

Project complete.  Final walkthrough and punchlist items completed.  Met 
with Table Meadow Road Association to discuss impacts and repairs to 
private roads due to construction traffic.  Anticipate bringing contract for road 
repairs to the Board in August or early September, 2021.

02 DOUGLAS HOBBS DIV 2 6971
Electrical design has started.  Six wall sections have been poured and 
columns are being installed.  Added two ground level access hatches to 
project.  Easement for 8" pop-off valve at golf course is in process. 

03 DIV 4 7032 FEIR available on the website.  Public Hearing and project consideration 
scheduled for the July 28, 2021 Board Meeting.

04 DOUGLAS HOBBS DIV 5 2526 Rehabilitate Clarifier Tank A.  Work will precede other Lake Wildwood Treatment
Plant Upgrades (FATR 2568). Planning Maintenance Project, requires extensive rehabilitation in addition to painting. 

Looking into alternatives.

05 DOUGLAS HOBBS DIV 5 2568 2021 budgeted project.  Currently working on Clarifier Tank A rehabilitation 
(FATR 2526)

06 ADRIAN SCHNEIDER DIV 3 2376
Waiting for PG&E response to request for adding larger natural gas service 
from main in street.  Design at 90%.  Generator install expected in Fall-
Winter 2021.

E. George to LWW Pipeline

Hayt Canal Siphon Replacement 

Pet Hill Extension Repairs 

China Drop Pipe Replacement

Clipper Creek Techite

Construction

Planning

Design

Santini Siphon

South Yuba Canal Repair Upgrades 
Ph 1     

Maben Canal - IV 

05 - RAW WATER SYSTEM IMPROVEMENTS ($1,250,000) 10151-52910

Hemphill Diversion Hemphill Diversion Project to facilitate Fish Passage. CEQA Process

Loma Rica Dam 

North Auburn Treatment Plant Upgrade of high lift pumps and addition of emergency generator at North Auburn 
Water Treatment Plant Design

LWW Clarifier Tank A

Combie I Replacement Combie Phase 1 Pipeline Bypass, 8900 LF of 96" pipe Closeout

Alta Sierra Tank Replacement Replace existing Alta Sierra Hypalon-covered reservoir with 3MG storage tank Construction

LWW Treatment Plant Lake Wildwood Treatment Plant Upgrades - Drying beds, Planning

06 - BACKBONE EXTENSION  10151-52911

07 - NON-PROGRAMMATIC [2,200,000] 10151-52915

China Union Parshall Flume

TONIA TABUCCHI 
HERRERA
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ENGINEERING DEPARTMENT PROJECT STATUS 
AS OF JULY 15, 2021

Priority Project Manager DIV  FATR Description Status Comments Facility

07 ADRIAN SCHNEIDER DIV 2 2488 Draft Study under internal review.

08 All 2520 Board authorized staff to proceed with ESA for three sites - E. George WTP; 
Loma Rica WTP, and Norlene Pump Station.  Design is underway.

09 DOUGLAS HOBBS DIV 2 2375 2021 budgeted project.

10 DOUGLAS HOBBS DIV 2 2378 2021 budgeted project.

11 ADRIAN SCHNEIDER DIV 3 2322
Proposals received from EFI Solutions and DPX on July 2, 2021.  EFI 
Solutions was the lowest bidder for the prefabricated pump station. 
Anticipate bringing contract to the Board in August 2021.  

12 DOUGLAS 
RODERICK DIV 2 & 3 7013 Next quarterly update to the Board will be at the September 22, 2021 

meeting. No consulting work or AB52 consultations have taken place.

01 ADRIAN SCHNEIDER DIV 2 2181 Assist, Design and Construction of a pipeline for existing neighborhoods approved
by the Engineering Committee January 16, 2018 Planning 

Board approved funding agreements at the July 14, 2021 BOD Meeting.   
Request for bids will go out to contractors.  Easement acquisitions from six 
(6) property owners on Lee Lane portion of project completed.

02 ADRIAN SCHNEIDER DIV 2 2409 Assist, Design and Construction of a pipeline for existing neighborhoods.
Approved by Engineering Committee Aug 20, 2019.  Planning Waiting for available funding to move project forward.

01 DOUGLAS 
RODERICK N/A 1034 Development and approval of Urban and Agricultural Management Plans as

regulatory required
UWMP approved and resolution adopted by Board at the July 14, 2021 
Board Meeting.. Will be removed from future project status reports.

02 GREG JONES N/A 1041 Plan for Water / EIR   Planning

01 N/A 2294  Planning, design, and construction of Scotts Flat Lower Connector Trail Planning Project on hold until further notice.

02 DOUGLAS HOBBS N/A 2504 Repair the access ramp leading to the Admin entrance at the main office. Planning Finalizing contract with a  Structural Engineer to develop plans for submittal 
to the City.

GREG JONES        
ADRIAN SCHNEIDER

SGIP Battery Installation Battery installation at various District facilities.  Part of the California Public 
Utilities Self-Generation Incentive Program Design

Pine Woods Pump Station Design, purchase and install a permanent stand-by generator at Pine Woods 
Pump Station

Ramp Repairs

Scotts Flat Lower Connector Trail

Urban and Agricultural Water 
Management Plan Completed

District Wide Plan for Water Anticipated in Fall 2021.

Centennial Water Supply Project Centennial Water Supply Project

Loma Rica Drive - DFWLE

Maranatha Place DFWLE

Loma Rica WTP Modify CT Modification of Loma Rica Treatment Plant for additional chlorine contact times Planning

David Way Pump Station Rehab Replace the existing David Way Pump Station.  Facility is badly deteriorated.    Planning

Loma Rica WTP Clear Well Expansion of clearwell to add volume for higher plant flows. Planning

TONIA TABUCCHI 
HERRERA

Planning

07 - NON-PROGRAMMATIC [2,200,000] 10151-52915

08 - COMMUNITY INVESTMENT  10151-52912

13 - ENGINEERING O&M      10151-52603 

13-1 - ADMIN CAPITAL   10115-52915

Planning

Page 3 of 5
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ENGINEERING DEPARTMENT PROJECT STATUS 
AS OF JULY 15, 2021

Priority Project Manager DIV  FATR Description Status Comments Facility

01 ADRIAN SCHNEIDER ALL 2500 Draft report revisions in process based on internal review and comments. 
Will be brought forward as part of the Plan for Water process.

02 GREG JONES DIV 3 2135 Coordinating Put Option with Teichert for sediment ownership transfer

03 ADRIAN SCHNEIDER DIV 2 8515 Removal accumulated sediment from the Greenhorn Creek arm of Rollins
Reservoir Hold

Pending final Reservoir Sediment Removal Study for the cost and benefiit 
analysis, to determine feasibility of removing sediment from this portion of 
the Rollins Reservoir.

04 ADRIAN SCHNEIDER DIV 3 6963  Removal accumulated sediment from the Greenhorn Creek arm Hold Pending final Reservoir Sediment Removal Study for the cost and benefiit 
analysis, to determine feasibility of removing sediment from this Reservoir.

05 ADRIAN SCHNEIDER DIV 2 2213 Remove accumulated sediment from the afterbay to reduce outlet pipe clogging
for operation Hold Pending final Reservoir Sediment Removal Study for the cost and benefiit 

analysis, to determine feasibility of removing sediment from this Reservoir.

06 ADRIAN SCHNEIDER DIV 2 6877 Removal of sediment at Steep Hollow and protection of hydro facilities Hold
Pending final Reservoir Sediment Removal Study for the cost and benefiit 
analysis, to determine feasibility of removing sediment from this portion of 
the Rollins Reservoir.

01 TONIA TABUCCHI 
HERRERA DIV 1 ZAP Manufacturing 2422 10-inch PFS Installation Post-

Construction Construction complete, waiting for As-built submittal to close project

02 TONIA TABUCCHI 
HERRERA DIV 4 Timberline Lot 20 2175 Two 8-inch PFS’s Installation Pre-

Construction Plans have been signed.

03 DOUG HOBBS DIV 5 Comfort Plumbing 2476 4-inch PFS Installation Construction Main line tee has been installed 

04 DOUG HOBBS DIV 2 Crown Point Ct (Dentist) 2487 6-inch PFS Installation Construction Main line tee has been installed 

05 DOUG HOBBS DIV 1 Brunswick Commons Apartments 2495 6-inch PFS Installation, 3-inch domestic service, and 1.5-inch landscape Construction Main line tee installed.  Contractor constructing PFS and manifold for
domestic and irrigation services.

06 DOUG HOBBS DIV 1 Cashin’s Field Apartments 2573 8-inch PFS Installation, 3-inch domestic service, and 1.5-inch landscape Plan-Check Developer's Engineer sizing meters to finalize design

07 ADRIAN SCHNEIDER DIV 1 Chapa De Indian Health Admin Bldg 2582 8-inch PFS Installation Plan-Check Plans routed for comments

Steephollow Sediment Removal

Dutch Flat Afterbay Sediment 
Removal

Orr Creek Reservoir Cleaning

Combie Sediment Removal Project Removal of sediment at the east side of Combie Reservoir

Greenhorn Sediment Removal  

District-wide Reservoir Study
District-wide reservoir study of the current condition of all District reservoirs, that 
includes bathymetry to better understand the diminished capacity due to 
sedimentation.  Will assist in determining costs, prioritization, and alternatives.

Planning

 Post   
Construction

PRIVATE FIRE SERVICES (PFS)

17 - SEDIMENT REMOVAL PROJECTS  10151-52914
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ENGINEERING DEPARTMENT PROJECT STATUS 
AS OF JULY 15, 2021

Priority Project Manager DIV  FATR Description Status Comments Facility

Plan-Check Plans routed for comments.  Contractor has potholed existing utilities.  Has
proposed change to the approved plan.

Construction Relocation of sewer line on Joeger and Meadow Glen ongoing

02 DIV 1 Gracie Commons 2253

Developer waterline extension of approximately 600 lf waterline off of Gracie Road 
with services and a fire hydrant for the development named "Gracie Commons" 
consisting of approximately 16 dwelling units on APNS 005-500-032 & 037-050-
054 Nevada City.

Plan-Check Plans routed for comments.  

03 DIV 5 Ridge Village 2547 Installation of approx 1,340 lf 8-inch waterline and fire hydrants Construction
Site grading has started.  Contractor has potholed utilities in Slate Creek 
Road for waterline tie-in.  Conflicts found with potholing, revisions made by 
developer's engineer, reviewed by ND.

04 ADRIAN SCHNEIDER DIV 5 2558 Installing approximately 385lf of 10-inch waterline, 67lf of 6-inch, 1 fire hydrant Plan-Check Waiting for information on property line drawing (Developer).

05 ADRIAN SCHNEIDER DIV 1 Queen Lil Place 2566 Installation of approx 695 lf of 8-inch waterline, 486 lf of 4-inch waterline and 1 fire
hydrant Plan-Check Waiting for easements to place pipe on private road (Developer).

06 ADRIAN SCHNEIDER DIV 1 Blair Ct 2108 Installation of approx 500 lf of 8-inch pipe, 1 fire hydrant, 1 private fire service
Post-

Construction Construction complete, waiting for As-built submittal to close project.

07 DOUG HOBBS DIV 4 Placer County Government Center 2473
Installation of approx 1,985 lf of 16-inch waterline, 4 fire hydrants, and all 
appurtenances. Also encase and realign approx 1,306 lf of Ophir Canal along 1st 
Street (Placer County Government Center).

Construction Canal complete and in service.  Pressure testing of treated waterline
anticipated week of July 12, 2021.

08 DOUG HOBBS DIV 1 Loma Rica Ranch 2543 Installing approximately 9,700 lf of waterline, 17 fire hydrants, 1 PRV station Plan-Check Design review complete and plans have been signed. 

01 DOUGLAS RODERICK DIV 4 Lincoln Meadows Subdivision 2429 Encase Lincoln Canal through Lincoln Meadows Subdvision parcel Construction Construction nearing completion; pipe in service, waiting for storm drain tie-
in.  Anticipated September 2021.

CANAL ENCASEMENTS 

TONIA TABUCCHI 
HERRERA

01 DIV 4 2117

Install approx. 2,200lf of 18” HDPE pipe with access manholes to reroute an 
existing NID canal within the limits of Phase 2. Also, install approx. 5,300 lf of 12-
inch pipe with 49 expected water services      
Increase of sewer line size impacts District waterline – Developer relocating a 
section at Joeger and Meadow Glenn - 

Nevada Joint Union High School 
District

TONIA TABUCCHI 
HERRERA

TONIA TABUCCHI 
HERRERA

Timberline Dewitt Sewer Line Conflict

Timberline Phase 2

DEVELOPER WATERLINE EXTENSIONS

Page 5 of 5
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Priority Project Manager Facility Name FATR Description Status Comments

01 Keane Sommers Hydro HQ 2432 New Hydroelectric Office Design/Construction Hold

The Energy Center program components are under development. The new 
maintenance facility and storage yard draft predesign by the architect is complete. 
The three energy/carbon concept studies are complete; forest carbon 
sequestration, pumped storage, and solar field. A draft Energy Management 
Strategy Summary has been received and is under review. Once all efforts are 
completed, findings will be summarized to present options and alternatives for 
developing the site into various levels of renewable energy generation and carbon 
zero footprint.

01 Nathan Droivold Chicago Park Powerhouse 2402
Chicago Park Powerhouse Instrumentation Upgrade. Install instrumentation 
that will enable operators to monitor flow, temperature, and pressure of vital 
powerhouse components.

Construction
Final design complete. Procurement of project materials is nearly complete. 
Construction is underway. Hydro will install the new cooling water system during 
the 2021 annual outage for Chicago Park Powerhouse.

02 Nathan Droivold Rollins Powerhouse 2351
Rollins Powerhouse Oil Circuit Breaker Replacement. Replace the existing 
oil circuit breaker (OCB) at the Rollins PH with a more environmentally 
acceptable vacuum circuit breaker.

Design
Hydro is reviewing a new drawing package and bill of materials for breaker 
interconnection to Rollins PH. Breaker is in manufacturing until August. Installation 
is planned for Q3 2021.

03 Nathan Droivold Rollins Powerhouse 2393
Rollins Powerhouse Balance of Plant. Install an expandable balance of plant 
to monitor critical plant systems such as excess vibration of the turbine and 
generator, temperature, and flow.

Design Design is complete. Procurement is underway. Installation is scheduled for Q3 
2021 during the annual plant outage.

04 Adrian Schneider Chicago Park Powerhouse 2164

Chicago Park Powerhouse Fire Suppression System Upgrades. Upgrade of 
existing CO2 system (piping, alarms, sensors) to protect Generator. 
Includes installation of new Clean Agent suppression system for control 
room and the addition of a fire detection system for electrical cable trays.

Construction

Project nearing completion. Final items include replacement of faulty valve handle 
and programming new alarm points into existing SCADA on July 14th. As-builts to 
be delivered to NID from Contractor. Contractor will return to site to train NID staff 
to operate the new system on July 15th. New safety procedures are being 
developed and will be implemented prior to putting the new fire suppression 
system into service later in 2021.

05 Kaylie Hague Scotts Flat Powerhouse 2552

SFPH Fire Detection Upgrades:
Install new smoke detection systems in the Scotts Flat Powerhouse that 
includes alarming and callout features to notify staff in case of fire while 
unoccupied.

Design
Hydro is reviewing the draft basis of design report and 50% design submittal for 
the new fire detection systems. Design and installation is scheduled to be 
completed by the end 2021.

06 Kaylie Hague Combie North Powerhouse 2553

CNPH Fire Detection Upgrades:
Install new smoke detection systems in the Combie North Powerhouse that 
includes alarming and callout features to notify staff in case of fire while 
unoccupied.

Design
Hydro is reviewing the draft basis of design report and 50% design submittal for 
the new fire detection systems. Design and installation is scheduled to be 
completed by the end 2021.

HYDROELECTRIC DEPARTMENT PROJECT STATUS REPORT 
AS OF JULY 7, 2021

10-1 HYDRO NON-PROGRAMMATIC ($250,000) 50112-52915

10-2 HYDRO POWERHOUSE IMPROVEMENTS ($1,925,000) 50112-52920
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Priority Project Manager Facility Name FATR Description Status Comments

HYDROELECTRIC DEPARTMENT PROJECT STATUS REPORT 
AS OF JULY 7, 2021

07 Kaylie Hague Combie South Powerhouse 2554

CSPH Fire Detection Upgrades:
Install new smoke detection systems in the Combie South Powerhouse that 
includes alarming and callout features to notify staff in case of fire while 
unoccupied.

Design
Hydro is reviewing the draft basis of design report and 50% design submittal for 
the new fire detection systems. Design and installation is scheduled to be 
completed by the end 2021.

08 Adrian Schneider Combie Reservoir/Combie South 
Powerhouse 6943 Combie South Access Road. Develop approx. 3,000 ft. from south 

abutment. Design
NID Right of Way has sent offer packages to purchase easements from 
neighboring property owners needed to allow for access to the new road. NID is 
awaiting responses. Construction is planned for Summer/Fall 2021.

09 Nathan Droivold Combie South Powerhouse 2168 Combie South Electrical Upgrades: replace an existing 12kV transformer 
and associated containment pad. Design The new 12kV transformer has been delivered to Hydro. Plans for the new 

containment pad are complete. Installation is scheduled for later 2021.

10 Nathan Droivold Rollins Powerhouse 2394
Rollins Powerhouse Relay Protection Upgrade. Replace aging relay 
protection system to improve protection of the powerhouse relay, 
transformer, and generator.

Planning

Hydro has received revised project specifications developed by the consultant and 
is conducting an internal review. Specifications will be finalized in June. A bid 
package for design and installation will be developed for the project by NID staff in 
July. The bid package will be released later in 2021.

11 Thomas Kluge Dutch Flat #2 Powerhouse 2483 Dutch Flat #2 Powerhouse Backup Generator: All costs associated with the 
installation of new backup generator at Dutch Flat #2 Powerhouse. Planning Hydro has established a contract with an engineering consultant to design and 

detail the interconnection of the new breaker. Design is expected to start in July.

12 Thomas Kluge Combie North Powerhouse 2581
Combie North Powerhouse Capacitor Bank Upgrade: Design and replace 
existing capacitor bank at Combie North Powerhouse to improve the 
reliability and efficiency of power generation of the facility.

Planning Project setup is in progress. Design is expected to start in Q2 2021.

13 Nathan Droivold Deer Creek Powerhouse 2290 Deer Creek Powerhouse Upgrades: Make upgrades necessary to sell power 
upon close of sale. Design

Hydro is finalizing plans for a new gaging station on the South Yuba Canal that will 
measure flow supplying Deer Creek PH. Discussions with PG&E are ongoing. 
These plans will be sent to PG&E for approval prior to installation.

14 Nathan Droivold Chicago Park Powerhouse 2362 Chicago Park Powerhouse Transformer Replacement. Procure and install a 
new main transformer at the Chicago Park Powerhouse. Planning

Hydro is working with an engineering consultant to perform a condition assessment 
of the existing equipment in the Chicago Park PH to make recommendations for 
future repair or replacement. A site visit was made in late April to complete a 
facility inspection. First draft of the condition assessment report has been reviewed 
by Hydro. The project scope will be developed after reviewing this report in 2021.

15 Nathan Droivold Chicago Park Powerhouse 2353 Chicago Park Powerhouse Turbine Overhaul. Replace worn turbine and 
appurtenances. Planning

Hydro is working with an engineering consultant to perform a condition assessment 
of the existing equipment in the Chicago Park PH to make recommendations for 
future repair or replacement. A site visit was made in late April to complete a 
facility inspection. First draft of the condition assessment report has been reviewed 
by Hydro. The project scope will be developed after reviewing this report in 2021.

10-2 HYDRO POWERHOUSE IMPROVEMENTS ($1,925,000) 50112-52920
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Priority Project Manager Facility Name FATR Description Status Comments

HYDROELECTRIC DEPARTMENT PROJECT STATUS REPORT 
AS OF JULY 7, 2021

16 Nathan Droivold Rollins Powerhouse 2392 Rollins Governor Replacement. Replace worn governor and appurtenances. Hold Hydro to begin project scoping later in 2021. Installation is scheduled for 2022.

17 Nathan Droivold Dutch Flat #2 Powerhouse 2544
Dutch Flat #2 Powerhouse Cooling Water System Upgrade. Install new 
instrumentation that will enable operators to monitor flow, temperature, and 
pressure of vital powerhouse components.

Hold Hydro will solicit proposals to complete the design of a new cooling water system in 
2021. Installation is planned for 2022.

18 Nathan Droivold Dutch Flat #2 Powerhouse 2240
Dutch Flat #2 Powerhouse Fire Suppression System Upgrades. Designing, 
installing and commissioning a new CO2 fire suppression system for the 
Dutch Flat #2 Powerhouse.

Hold

Hydro has received a draft basis of design report from its consultant for a new fire 
suppression system at the Dutch Flat #2 Powerhouse. Hydro has reviewed and 
provided comments for revisions to the document. A final draft of the basis of 
design report is expected during Q1 2021.

19 Nathan Droivold Bowman Intertie 2354
Bowman Interties SF6 Breaker Replacement. Replace the existing Bowman 
Inter-tie SF6 breaker with a more environmentally friendly vacuum circuit 
breaker.

Hold Hydro will replace the existing SF6 breaker with a vacuum circuit breaker after 
completion of the oil circuit breaker replacement at Rollins PH (FATR# 2351).

20 Nathan Droivold Rollins Powerhouse 2379 Rollins Powerhouse Fire Protection System. Provide fire protection system 
for Rollins Powerhouse (design, installation and commissioning). Hold Hydro to begin project scoping in 2021. Installation is scheduled for 2022.

21 Nathan Droivold Deer Creek Powerhouse 2342 Deer Creek Powerhouse Controls and Automation Upgrades. Install 
programmable logic controller and automate the Deer Creek Powerhouse. Hold Hydro to begin project scoping in 2021 with construction scheduled to start in 

2022. Project schedule assumes NID will takeover PG&E facilities in 2021.

22 Nathan Droivold Deer Creek Powerhouse 2395 Deer Creek Powerhouse Exciter Replacement. Replace exciter and 
appurtenances. Hold Hydro to begin project scoping in 2021 with construction scheduled to start in 

2022. Project schedule assumes NID will takeover PG&E facilities in 2021.

23 Nathan Droivold Deer Creek Powerhouse 2343

Deer Creek Powerhouse Generator Breaker Replacement. Replace the 
existing generator breaker with a generator breaker and cabinet to mitigate 
an arc flash safety hazard at the Deer Creek Powerhouse and improve 
reliability.

Hold Hydro to begin project scoping in 2021 with construction scheduled to start in 
2022. Project schedule assumes NID will takeover PG&E facilities in 2021.

10-2 HYDRO POWERHOUSE IMPROVEMENTS ($1,925,000) 50112-52920
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Priority Project Manager Facility Name FATR Description Status Comments

HYDROELECTRIC DEPARTMENT PROJECT STATUS REPORT 
AS OF JULY 7, 2021

01 Dar Chen Scotts Flat Spillway 2094 Scotts Flat Spillway Repair & Upgrades Design

Model construction is nearly complete. FERC and DSOD approved the start of trial 
testing of the model which is currently underway. The final alternatives report 
including the preferred solution is expected later in 2021. Preliminary results 
indicated capacity concerns which required Hydro to execute an additional task 
order for further modeling.

02 Adrian Schneider French Dam 2360/2007

French Dam Upgrades. Replace the damaged sections of the concrete lining 
on the upstream dam face to minimize leakage, modify the spillway training 
walls to prevent over topping, and construct a gaging station on the dam 
outlet to measure flow.

Construction Three quotes received July 1, 2021. Board to vote on contract award to low bidder 
July 14, 2021. Construction to start in August 2021.

03 Dar Chen Bowman North Dam 2359
Bowman North Upstream Lining Repair. Replace damaged sections of the 
lining on the upstream dam face of the Bowman North and South Dams to 
minimize leakage through the dams.

Planning Data collection will start in 2021 to take advantage of low reservoir levels while 
costs are relatively low.

04 Dar Chen Combie/Van Giessen Dam 201402 Combie Dam Stabilization. Improve abutment protection against scouring, 
and water supply upgrades. Hold The final alternatives report has been received and a preferred solution has been 

selected. Construction is planned for 2025-2026.

01 Nathan Droivold Chicago Park Forebay/Canal 2511 Chicago Park Forebay/Canal Liner Replacement. Repair segments of the 
Chicago Park Canal where existing shotcrete liner needs replacement. Hold

Hydro received a report from Engineering reviewing the findings of the September 
site visit and damage assessment with Hydro. Hydro and Engineering will hold 
scoping discussions and start the development of a design report with an 
alternatives analysis in Q1 2021.

02 Nathan Droivold Chicago Park Powerhouse 2551 Chicago Park Powerhouse Tailrace Repair: evaluate and address erosion 
concerns of the tailrace foundation. Hold

Hydro received a report from Engineering reviewing the findings of the September 
site visit and damage assessment with Hydro. Hydro will hold scoping discussions 
and start the development of a design report with an alternatives analysis in Q1 
2021.

03 Nathan Droivold Dutch Flat Canal 2545 Dutch Flat Canal Liner Replacement. Repair segments of the Dutch Flat 
Canal where existing shotcrete liner needs replacement. Hold Hydro will solicit a condition assessment of the existing liner system in 2021 in 

order to plan for future repairs.

10-3 HYDRO DAM & WATER IMPROVEMENTS ($2,660,000) 50112-52921

10-4 HYDRO LOWER DIVISION WATER IMPROVEMENTS ($100,000) 50112-52922
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Priority Project Manager Facility Name FATR Description Status Comments

HYDROELECTRIC DEPARTMENT PROJECT STATUS REPORT 
AS OF JULY 7, 2021

01 Doug Roderick Bowman-Spaulding Canal 2339
Rucker Creek Spill Gate Replacement. Replace existing radial gate at 
Rucker Creek Diversion with an overshot gate to improve personnel safety 
and operational performance. 

Design

Engineering is working with Hydro to develop specifications for the new gate and a 
preliminary construction plan. Engineering has contacted gate manufacturer's for 
quotes and estimate of lead times. Engineering made a site visit during the June 
annual outage to collect measurements inside of the canal while dry. FERC 
required review may delay project progress.  

02 Phil Nedved Bowman-Spaulding Canal 2404 Fall Creek Flume Upgrades. Make structural enhancements to improve the 
reliability of the Fall Creek Flume.  Planning

Hydro has received quotes for the project bill of materials. Hydro made a site visit 
in June to evaluate the condition of flume hardware to determine what can be 
reused in future upgrades. Hydro will request an updated material quote based on 
these findings.

03 Phil Nedved Fall Creek Diversion 2576 Fall Creek Diversion Improvements. Make structural enhancements to 
improve the reliability of the Fall Creek Diversion Flume.  Planning

Hydro has received quotes for the project bill of materials. Hydro made a site visit 
in June to evaluate the condition of flume hardware to determine what can be 
reused in future upgrades. Hydro will request an updated material quote based on 
these findings.

04 Dar Chen Bowman-Spaulding Canal 2525 Texas Creek Flume Repairs. Repairs along the Bowman-Spaulding Canal 
below the Texas Creek Diversion. Design

Work is being planned to repair the exposed weathered foundation bedrock and 
adjacent ground that has been subject to the erosive impact of the spilling water. 
The design package was submitted to FERC for approval. Hydro released a bid 
package in June. A mandatory job walk is scheduled for July 13th. Bids are due on 
July 20th, and Hydro will request that the NID Board approve the award of a 
construction contract on July 28th. Construction is planned for Q3 2021.

05 Nathan Droivold Wilson Creek Diversion 2546
Wilson Creek Diversion Rehabilitation. Repair and modify the Wilson Creek 
Diversion Dam structure to ensure diverted flows are measurable and 
accurate.

Planning

Hydro has requested Engineering assist to prepare a design for a temporary 
solution to improve flow measurement and diversion for the 2021-22 winter 
season. Coordination with USFS is ongoing. A more permanent solution will be 
developed for future implementation.

01 Keane Sommers Hydro HQ 2405 Hydro Office Radio Tower Planning

Hydro has contracted with a radio tower design firm to complete a feasibility study 
and preliminary design of the new radio tower to be located at the site of the future 
Hydro Office. Line of sight survey was conducted May 10-14 and draft results are 
being reviewed by Hydro.

09 Dar Chen Loma Rica Dam 2529 Loma Rica Dam Repairs Planning
Hydro is developing an alternatives analysis for design with an engineering 
consultant. Once a preferred alternative is selected, the project will move into the 
design phase.

10-5 HYDRO UPPER DIVISION WATER IMPROVEMENTS ($300,000) 50112-52923

10-6 HYDRO SCADA/COMMUNICATION UPGRADES ($200,000) 50112-52924

05 - RAW WATER SYSTEM IMPROVEMENTS ($1,250,000) 10151-52910
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EncroachmentsRight of Way
Encroachment Permits:
• 4 Encroachment Permit applications received 
• 2 Utility crossing permits with footbridges issued
• Temporary Encroachment Permits issued to PG&E for:

• 3 permits issued for pole replacement
• 1 permits issued for dead tree removal
• 1 permits issued for routine tree trimming

• Issued two violations in Placer County for failing culverts in a 
County maintained road.  Working with County to get them replaced 
this Winter.

• Working with Treated Water Maintenance to upgrade three blow-offs 
due to property owner’s encroachment activity

• Issued violations to property owners of 3 failing culverts discovered 
by Maintenance, working with property owners to get them replaced

• Review and provide comments 4 new Requests for Treated Water 
Service

• Review and provide comments on 3 new Requests for Raw Water 
Service

• Reviewing 3 Setback Variance Requests
• Updating and streamlining the indemnification process and form

Other Encroachment Activity:

Encroachment Violations:

Administrative Projects:
• Red Hill Canal – Research record title documents and NID history
• Miller Place – Perfect ROW for treated waterline installed in 1950’s  

Survey in process, preparing ROW documents
• Flicker Place – Perfect ROW for treated waterline installed in 1930’s  

Appraisal in process, Title report and Survey received
• Rattlesnake Canal – Research title documents and OPS history
• Michelle Drive – Perfect ROW for treated waterline installed in 1993 & 

new fire hydrant, document signing scheduled
• Markliff Drive – Perfect ROW for treated waterline installed in 2007 & 

relocate meters – ROW documents prepared

• Combie So. Powerhouse –ROW for 2 parcels, offers pending
• CPPH – Ongoing negotiations with property owner
• Valley View – Relocating ROW, pending close of escrow

Parcel Map Review:
• Church Lateral – ROW Requirements for Offer of Dedication & final 

approval of Parcel Map.
• Auburn Ravine Diversion & AR1 Canal – ROW conditions of approval 

for proposed parcel split 

Other Right of Way Activity:
• 69 Active ROW acquisition’s in process
• 14 Acquisitions in escrow
• 93 Routes reviewed for TWS, PFS, RWS, Parcel Maps, Variances

Lot line adjustments, meter relocations, TSL, Subdivision maps,         
:         County routes. (YTD)

Access Road Right of Way Acquisitions:



Survey Drafting

Geographical Information System (GIS)
The Geographical Information System (GIS) is an electronic map using features specific to NID and has been developed for use by all Departments.  The GIS is 
updated daily with construction drawings, Right of Way and Encroachment documents, photos and facilities.
• Treated water features include: waterlines, valves, hydrants, meters, tanks, treatment plants, pump stations, PRVs
• Irrigation water features include:, canals, pump stations, reservoirs, service boxes, checks, diversions, spill structures & channels 
• Parcel lines and assessors data, county and city boundaries, rivers and lakes, roads, aerial photography, USGS quad maps and hill shades for base layers.
• Hydro and Recreations facilities and features
• The GIS is used for the Fire Hydrant locator map on the NID Website, 
• It is the foundation for the mapping function in the CMMS
• The GIS is connected to the Customer Service database to view customer information, meters, service boxes and parcel information.

Current Activity: Current Projects:
• Loma Rica DFWLE 
• China Pipe Drop Replacement
• Combie South PH access road
• Silver Way PRV
• East Ridge PRV
• David Way Pump Station
• China Union Parshall Flume
• North Day Road
• Willaura Acres Pipeline Replacement
• English Meadows Restoration

• CPPH Access Road – Legal Descriptions & Exhibit Maps for Easements
• LWW WTP - Topographic survey of the existing evaporation beds for 

engineering design of improvements
• Markliff Drive - Property boundary and existing waterline as-built surveys for 

improvements to system and legal descriptions to acquire new easements
• Banner Mountain Canal Measuring Station:  Topographic survey and 

property boundary for location and design of new measuring station
• Snow Mountain Canal Measuring Station: Topographic survey and 

property boundary for location and design of new measuring station
• Slate Creek PRV:  Topographic survey and property boundary for new 

pressure reducing valve station along Ridge Road.



Business Development Services
June 7 to July 9
• 15 Water Availability Inquiries
• 3 Water Availability Letters Issued 
• 0 Treated Water Meter Variance Approvals 
• 0 Temporary Service Location Approval 
• 2 Canal Setback Variance Approvals 
• County Route responses:  

9 Nevada County
2  Placer County 

• Fire Flow Letters:
1  Residential 
3  Commercial 

• 0 Memorandum of Pipeline Reimbursement Costs
• 1 Placer County Annexation in process; 2 Inquiries
• 3 Public Fire Hydrant Requests
• 7 Private Fire Service (PFS) projects
• 8 Waterline Extension Projects, and 
• 1 Canal Encasement

Upcoming District Financed Waterline Extension 
(DFWLE) Projects:

Maranatha Place:  Potential of installing approximately 
3,000 lf of 8-inch pipe and 3 fire hydrants to serve 23 
parcels. 

Table Meadow Rd – Phase III:  Potential of installing 
approximately 3,650 lf of 8-inch pipe and 3 fire hydrants 
to serve 21 parcels.

Ali Lane:  Potential of installing approximately 1,210 lf
of 8-inch pipe and 2 fire hydrants to serve 8 parcels.

Harris Road:  Under review



Construction Inspectors
PROJECTS CURRENTLY IN CONSTRUCTION

Alta Sierra Tank Site Construction

Timberline Phase II /Dewitt Sewer 
Line Conflict – Developer Project

Brunswick 
Commons

Placer County Government Center
Mercy Housing



Water Operations Department
Activities Report

Treated Water Conservation
New Treated Water Accounts

New Raw Water Sales in Miners Inches
Raw Water Sales Changes Miners Inches

Scheduled Treated Water Outages
Emergency Treated Water Outages

Scheduled Raw Water Outages



Water Operations Department
Activities Report

Distribution
• Closely regulating canal system deliveries to prevent 

water waste
• Notifications for multiple treated water outages
• Increased customer calls and meetings due to 

drought concerns
• Daily aquatic weed control program continues

Water Treatment
• June treated water production = 389.9 M.G.
• Lead and Copper testing for Loma Rica and             

E. George systems due in July
• Lake Wildwood Tank 5 currently under rehabilitation 

and painting
• Improved water flow supply at Jackson Meadows 

Woodcamp water system

Electrical
• Installing Transfer Switch at Norlene Pump Station
• Upgraded RV and Bathroom lighting at Orchard 

Springs
• Installed battery backup at Shale Ridge Tanks
• Installed SCADA at Peninsula Campground

Water Resources
• Measurement station maintenance and monitoring
• Annual Dam Leakage testing (upper division)
• Drought curtailment compliance and reporting
• Review/inspection of accounts with no crop report filed
• Dry year coordination with PG&E and PCWA
• Development of changes to Foggy individual water agreement

Customer Service
• Responded to 111 reports of treated water leaks
• Sent out 1074 high consumption or continuous flow letters
• Received 99 calls to emergency line
• Received 3138 calls to Customer Service & Dispatch
• Responded to 310 emails 
• 3159 customers on electronic billing
• 3,339 online transactions in June totaling $443,443.28
• 63 customers utilized LIRA in June
• Customer Service Techs. replaced 36 meters & 11 endpoints



Treated Water Conservation Comparison
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New Treated Water Accounts
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New Raw Water Sales in Miners Inches
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Raw Water Sales Changes Miners Inches
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Scheduled Treated Water Outages
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Emergency Treated Water Outages
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Scheduled Raw Water Outages
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Maintenance Department
Activities Report

June 14, 2021 – July 18, 2021



Maintenance Department
Activities Report

Treated Water
Summary of Select “Routine” Work 



Maintenance Department
Activities Report

Raw Water
Summary of Select “Routine” Work 



Maintenance Department
Activities Report

Fleet / Welders
Summary of Select “Routine” Work 





Maintenance Department
Activities Report

Select “Non-Routine” Work

Canal Maintenance
• Emergency Call Out (Saturday, June 19) – Repaired Sontag Siphon damaged by contractor
• China and Rough and Ready Canals – Installed metal checks
• Cole Viet Canal – Built forms for crosscheck structure
• D/S Canal – Widened berm/access road into Pinewoods Pump Station to improve access

from Pittsburgh Mine Road (90% complete)
• Forest Springs Canal – Unplugged Kenwood Siphon
• Maben Canal – Began brushing for rehabilitation project (10% complete)
• Rex Reservoir – Removed old wooden steps (safety hazard)
• Smartsville Pipe – Repaired leak and plumbed in existing service
• Tarr Canal – Continued rehabilitation work; armored both sides of canal with rock to prevent

cattle from eroding berm (95% complete)
• Stockpiled material and staged rock and dirt at Alta Hill Reservoir for multiple ongoing projects



Construction
• Berggren Lane Pipeline Replacement (FATR #2370) – Excavated materials; installed 8-inch

D.I. pipe and backfilled trench (40% complete)
• Ridge Road Pipeline Replacement (FATR #2255-5a) – Waiting for parts (85% complete)
• Banner Lava Cap Road Transmission Main Line Repair – Repaired 14-inch steel treated water

transmission main line that runs through the overpass/bridge

Facilities Maintenance
• Lake of the Pines T.P. – Repaired leaking 3-inch line inside treatment plant
• Opalite Pump Station – Constructed shed roof to protect generator from snow
• Placer Yard Maintenance Building – Painted building and roof; replaced gutters; replaced

entry way concrete; installed lead-lined sheet rock in compaction gauge storage vault (80%
complete)

• Pleasant Valley Pump Site – Replaced double entry gate; added on to existing culvert to
widen driveway access for emergency generator and crane truck access (95% complete –

waiting on final asphalt)
• Grass Valley Business Center – Painted I.T. Department office walls; hung white board
• Grass Valley Maint Yard – Deleted sprinklers to stop watering front lawn

Select “Non-Routine” Work



Select “Non-Routine” Work

Fleet Maintenance
• Major Repairs – Replaced all 10 track rollers on CAT 289C skid steer (10094); rebuilt air

conditioning and replaced condenser, pressure switches and dryer on CAT 430E backhoe
(10103); disassembled and diagnosed major engine damage on Polaris side-by-side (H5478)

• Serviced all (except 1) of District’s standby generators
• Service Calls – Scotts Flat to diagnose and replace shift solenoid on John Deere 410J

backhoe (9980); Placer job site to repair hydraulic leaks and bad temp sender on CAT 308D
excavator (10096); Placer job site to repair air conditioning on Kenworth 5-yard dump truck
(10004); Alta Hill Reservoir to install new windshield, diagnose and repair hydraulic leak and
turbo oil line leak on John Deere 200LC excavator (8580)

Placer
• Gold Blossom Canal / Santini Siphon Replacement (FATR #1098) – Hauled 18-inch C‐900,

sand and AB rock to site; began trenching for new pipe; installed and backfilled 220 feet of
pipe (10% complete)

• Removed Aquatic Weeds – Auburn Ravine 1 (1 mile), Kilaga Springs (600 feet), Livingston
(1,000 feet), Lonestar (1,300 feet)

• Repaired Canal Berms – Auburn Ravine 2 (1,000 feet), Doty North (500), Kilaga Springs
(450 feet)



Select “Non-Routine” Work

Service
• Loma Rica System – Installed drain in Nancy Way PRV vault
• Scotts Flat – Backfill hole around well house
• 2021 “Meter Replacement Program” (FATR #2428) – None this reporting cycle
• Emergency Call Outs – None this reporting cycle

South Yuba Canal / Bear Valley Site/Yard
• Bear Valley (Bowman Lake Road) Site – Armored drainage ditch at site entrance and

cleaned up culvert; removed remaining concrete from site and spread remaining dirt;
installed bollard rocks around Tesco panel, as per meeting with PG&E inspector (final
step in meter inspection)

• Trained with PG&E on flume work safety; repaired replacement posts and sway braces
on short section of SYC flume

• Cascade Canal – Removed roof from propane tank at upper bench for new tank
installation

• Valley View Reservoir – Met on-site to review upcoming road project; reached out to
Surveyors for road layout; checked on needed supplies

• Assisted Canal Maintenance Crew on upcoming projects and canal leak repairs

Bear Valley Site



Select “Non-Routine” Work

Vegetation Control
• Aquatic Herbicide Applications – Treated ±550 miles of canal, while working with Operations

Department to keep water flowing through all canals
• Terrestrial Herbicide Applications – Treated ±72 miles of canal berm/bank
• Newtown Canal – Installed walk gate near end of canal

Welders
• Columbia East Canal – Replaced oversized screen for raw water service; installed new punch

screen at pipe inlet
• Doty North Canal – Installed bolts to concrete edge of raw water delivery box
• E. George T.P. – Fabricated locking boxes for alum tanks 1 and 2
• North Auburn T.P. – Fabricated 3 new brackets for clarifier blow downs; extended blow down

door retaining brackets
• Vegetation Control – Fabricated 10 new copper station stakes
• Equipment – Repaired shank on 1 foot bucket; fabricated 5 foot long gate valve T-wrench for

Operations Department



Recreation Department
Campground Activities Report:

Scotts Flat, Orchard Springs, Long Ravine, 
Peninsula, Greenhorn, Combie, Jackson Meadows and 

Bowman Corridor



Scotts Flat Campground
Projects in Progress or Completed
• Gold Country Yacht Club held their adult and youth sailing classes June 11 - 18 and July 19 - 23
• Staff is doing an excellent job at keeping weekend traffic moving at the gates

Future Projects
• Look at ways to extend boat launches during drought years

Activities Report
• All campgrounds were full for the 4th of July and no major problems reported.
• Recruitment for summer staff is starting to slowly resume.
• Boat launches and day-use at Scotts Flat, Orchard Springs and Long Ravine have been closing by

10:30/11am on the weekends, due to parking capacities.
• As water levels continue to drop at Scotts and Rollins, staff has been working diligently, keeping an eye

on water levels in hopes to keep our mooring ball and slip renters in the water for the summer season.
• Tree work will continue into July at Peninsula, Long Ravine, Scotts Flat and Jackson Meadows.
• Group campgrounds and campsites opened effective June 15. A few group sites will remain closed for

the remainder of the 2021 camping season due to staffing issues.



Upper Division
Canyon Creek

Sawmill Spillway
Sawmill Reservoir



Orchard Springs Campground
Projects in Progress or Completed
• Added extra boat parking to help with congestion

in the day-use and boat launch area
• Staff fixed a water leak

Future Projects
• Tree work; we have 25 pine trees in the process 

of dying due to the drought and beetle related 
issues

Long Ravine Campground
Projects in Progress or Completed
• Replaced gate house window
• NID Electricians replaced and repaired a

few of the RV electric towers

Future Projects
• Add sand to the day use/swim area
• Redesign the boat slip entry to better 

accommodate low water/drought issues

Peninsula Campground
Projects in Progress or Completed
• Few hazard trees still need to be removed

Future Projects
• Creating a day-use/swim area



Combie Reservoir
Projects in Progress or Completed
• Yearly dock bills have been sent out and

payments and quagga forms are coming

Future Projects
• Staff presence on the lake during summer 

months to help educate on lake/reservoir 
rules

Greenhorn Campground
Projects in Progress or Completed
• The Liserra’s are on board with the

District’s “no wood or charcoal” fire
ban

Future Projects
• Continued team approach to issues

Jackson Meadows Campgrounds and 
Bowman Corridor Camping

Projects in Progress or Completed
• Staff installed water restrictors on all the water spigots, to help with

conservation
• Staff and Water Treatment fixed a few water leaks on the Woodcamp

water system

Future Projects
• Mid-season hazard tree work



Hydroelectric Department
Reports:  Generation, Availability & Outage

Inspections:  Powerhouses, Dams & Linear Facilities



Generation Report

Note: Data is preliminary and subject to verification

Report Description:
This report presents the total megawatt-hours (MWh) generated per
powerhouse for the previous month. Average Generation is based on the
monthly generation from the previous five years.

Context:
Powerhouses Combie North, Combie South, and Scotts Flat create revenue
based on MWh produced. Powerhouses Chicago Park, Dutch Flat #2, Rollins
and Bowman generation is provided for informational purposes.

Discussion:
Generation is well below historic averages due to the dry conditions
experienced during the past winter.

Powerhouse Average 
Generation

Current 
Generation

Chicago Park 11,983 6,440
Dutch Flat #2 10,013 997
Rollins 6,708 2,844
Bowman 1,008 665
Combie North 180 157
Combie South 508 0
Scotts Flat 495 521

Total 30,895 11,624



Note: Data is preliminary and subject to verification

Availability Report

Powerhouse Budgeted 
Availability

Actual 
Availability

Chicago Park 94.4% 100%
Dutch Flat #2 93.9 % 100%
Rollins 92.0% 100%
Bowman 95.0% 100%

Report Description:
This report presents the total percentage of time a powerhouse is available to
generate during the given month.

Context:
Powerhouses Chicago Park, Dutch Flat #2, Rollins, and Bowman produce
revenue based on the percentage (%) of time the unit is available to generate.
Budgeted availability shown was used to develop revenue forecasts. Actual
availability shown is based on the hours the powerhouse ran minus any
outages that are not excused by the terms of the Power Purchase Agreement
(PPA) and is the basis of payment calculation.

Discussion:
All powerhouses were above their budgeted availability for the month. Details
of outages are shown on the next slide.



Outage Report

Note: Data is preliminary and subject to verification

Powerhouse Date andTime Out Duration 
(HH:MM) Cause

Bowman 6/6/2021 12:01 303:20 Annual Outage
Rollins 6/19/2021 06:09 5:30 PG&E Line Work
Scotts Flat 6/1/2021 17:36 2:10 PG&E Line Imbalance

6/3/2021 08:35 1:30 PG&E Line Imbalance
6/18/2021 16:11 1:31 PG&E Line Imbalance

314:01 Total

Report Description:
This report presents a list of each time a powerhouse has an outage caused by something other than a lack of water
and basic information about the outage.

Context:
Minimizing the number of outages and their length is key to maximizing revenue from the powerhouses.

Discussion:
Reliability of NID units was exceptionally high in June. PG&E had problems on the line that feeds the Scotts Flat
Powerhouse and planned work on the line that feeds the Rollins Powerhouse



Report Description:
This report presents the total number of powerhouse inspections completed. The total number of inspections possible is presented below.

Context
Routine inspection of powerhouses is key to identifying issues that may impact reliability of operations causing reduced generation or
availability. The Department’s goal is to visit every powerhouse on a daily basis.

Discussion:
The number of powerhouse inspections is consistent with historic averages.

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Total Possible Inspections 217 196 217 210 217 210 217 217 210 217 210 217

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2019 203 200 145 158 193 203
2020 186 169 204 193 208 205 207 212 195 206 201 204
2021 204 184 201 195 203 207 0 0 0 0 0 0
2022
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Report Description:
This report presents the total number of dam inspections completed during the prior month. The total number of possible inspections is 84.

Context
Routine inspection of dams is key to identifying and correcting potential issues. The District’s Owner’s Dam Safety Program specifies that NID
Hydroelectric Operations is to “perform safety inspections of District dams on a weekly (visual) and monthly (detailed) basis when weather
conditions permit.”

Discussion:
The number of inspections is consistent with historic averages.

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2019 73 59 77 81 59 76
2020 74 64 40 41 47 51 64 69 51 55 63 59
2021 51 51 65 51 66 57 0 0 0 0 0 0
2022
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Linear Facilities Miles Per Facility
Dutch Flat Flume 4.68
Chicago Park Flume 4.1
South Yuba Canal 15.71
Chalk Bluff 3.24
Bowman 60kV Poles 9
Scotts Flat 12kV Poles 0.25
Bowman-Spaulding Canal Lower 3.87
Bowman-Spaulding Canal Middle 2.3
Bowman-Spaulding Canal Upper 1.5
Total Possible Miles each Month 44.65

Report Description:
This report presents the length (miles) of linear facilities inspected at least one time
during the previous month. The total length of the facilities considered is 39 miles as
shown in the table.

Context
Routine inspection of linear facilities is key to identifying and correcting potential
issues. The Department’s goal is to inspect all linear facilities at least monthly.

Discussion
The Department has stopped inspecting the South Yuba and Chalk Bluff Canals on a
regular basis until the transfer of those canals to NID is closer in time.

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2019 23 18 18
2020 35 35 16 22 35 13 22 39 13 39 18 22
2021 22 22 22 17 12 16 0 0 0 0 0 0
2022
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South Sutter Water District (SSWD) – Hydroelectric 
Operations Update

• NID Board consideration of the contract to occur at an upcoming 
Board meeting.

• NID staff continues to coordinate with SSWD staff on issues related to 
transaction and continuity of operations. 
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